

ENID PUBLIC SCHOOLS INFORMATION TECHNOLOGY **MARCH 2007** CALENDAR OF EVENTS

2/26/2007	2/27/2007	2/28/2007	3/1/2007	3/2/2007
PowerSchool Implementation Team Travel to Clinton 10:00 A.M. SNAP In-service 1:00 P.M. ITTC IPVCR Recording	Info Source 9:00 A.M. Chickasaw Review E-Rate Yr. 8-9 1:30 P.M.	PowerSchool Software Application Completed 8e6 Webinar 1:00 P.M. Virtual Field Trip Longfellow Mote Marine Laboratory 10:00 A.M.	Director at OKC OTA Board Meeting 11:30 A.M. EPS Direct Science Teachers Enid High School 3:15 – 4:15 P.M.	E-Rate Year 8 and 9 Projected Timeline Due Special Ed Technology Upgrade Timeline Due Due Date for Dream Weaver Inspiration / Kidspiration Software Audit
3/5/2007	3/6/2007	3/7/2007	3/8/2007	3/9/2007
Start Waller & Emerson Project E-Rate Emerson Order Switches PowerSchool Form A Completed 1:00 – 2:30 P.M. Conference Call	School Support Team Foster Middle School Tulsa 8:00 A.M. Virtual Field Trip Emerson Women's History: Dirt on Skirt National Baseball Hall Fame 8:30 A.M.	Initiate PowerSchool Form B Enid High School 1:00 – 2:30 P.M. Order Special Ed Computers	Initiate PowerSchool Form B Waller Junior High 11:00 – 12:30 P.M. Initiate PowerSchool Form B Coolidge Elementary 1:30 P.M.	3 rd Quarter Ends 45 Days Start Eisenhower Project PowerSchool Sandbox Server Completion Date
3/12/2007	3/13/2007	3/14/2007	3/15/2007	3/16/2007
Taft Renaissance Project Run Reports Site-based Technology Planner Review 4 th Quarter Begins	Taft Renaissance Project Data Conversion District Wide Technology Committee Meeting 3:10 P.M. BOE Board Room	PowerSchool Sandbox Server Implementation Team Exploration 9:00 – 12:00 P.M. Order Special Ed Computers	Monroe Yr.8 E-Rate Completed	Parent Teacher Conferences Technology Budget 2007-08 Draft Proposal Submitted E-Rate Year 10
3/19/2007	3/20/2007	3/21/2007	3/22/2007	3/23/2007
Start Waller Wiring Project	Spring Break 19th – 23rd			
3/26/2007	3/27/2007	3/28/2007	3/29/2007	3/30/2007
Special Education Computer Roll Out	Emerson & McKinley E-Rate Completed	Completion Waller & Project Order Special Ed Computers School Support Team Tulsa McClain High School Tulsa 8:00 A.M.	VISTA Software Application Testing Begins Odyssey Ware 9:00 P.M. Barry	Special Education Computer Roll Out Eisenhower Project Completion