

























ENID PUBLIC SCHOOLS INFORMATION TECHNOLOGY **NOVEMBER 2006** CALENDAR OF EVENTS

10/30/2006	10/31/2006	11/1/2006	11/2/2006	11/3/2006
11/6/2006	11/7/2006	11/8/2006	11/9/2006	11/10/2006
 School Board Meeting 7:00 P.M.	 State OTA Meeting 1:00 P.M. Distant Learning	 Administrators Meeting 9:00 A.M. Board Office  Director @ Tulsa SST Foster Middle School	 Director @ Tulsa SST Foster Middle School	 Curriculum Plan Day
11/13/2006	11/14/2006	11/15/2006	11/16/2006	11/17/2006
 Power Vault Instillation Conference Call  Classroom of the Future Rotary Presentation 12:00 Noon	 Testing Data Uploads Report Builder Confirmed	 ALCA Website Review 1:45 P.M.	 Student Information Software Selection Committee Bixby Site Visitation 10:00 A.M.	 Testing Data Uploads Report Builder Completed
11/20/2006	11/21/2006	11/22/2006	11/23/2006	11/24/2006
 Power Vault Instillation End of Day Data Backup	 Power Vault Instillation Start Time 8:30 A.M. No Service Interruptions  Testing Data Uploads Site Specific Templates	 Thanksgiving Holiday	 Thanksgiving Holiday	 Thanksgiving Holiday
11/27/2006	11/28/2006	11/29/2006	11/30/2006	12/1/2006
 Testing Data Uploads E-Mail Dissemination Building Counselors Key Enter Remaining Data Fields  District Wide Technology SI Committee Meeting 3:10 B.O.E.	 District Wide Technology Committee Meeting 3:10 B.O.E.	 Preparation Board Packet SI Recommendation 12:00 Noon COSMEO and SI Recommendations	 Testing Data Uploads Templates Due Date DRC Uploads on December 5th	 Distribution Statewide In-service Application